
[I] COUNCIL COMMUNICATION 

P . 3  
+? ;: -- THOMAS A. PETERSON 

AGENDA TITLE: Contract Change Order - Zupo F i e l d  Backstop and Fencing, 
350 North Washington S t r e e t  

MEETING DATE: May 15, 1991 

PREPARED BY: Pub1 i c  Morks Director 
~ ~~ ~-~ ~ ~~ ~ 

RECOMMENDED ACTION: This item is f o r  information only. No act ion is  required. 

BACKGROUND INFORMATION: T h i s  information is being given t o  the City Council 
i n  accordance w i t h  the Contract Change Order policy 
approved by Resolution 85-72. 
t h i s  policy i s  t h a t  we inform the City Council of a l l  

One of the requirements of 

change orders  over 10 percent o f  the c o n t r a c t  amount. 

This a t tached  c o n t r a c t  change order ,  approved by the City Manager, was i n  the amount 
of $8,556.00, which i s  24% of the cont rac t .  The work includes redesign of the fence 
t o  provide 4 1/2" outs ide  diameter posts  ins tead  of 6 5/8" outside diameter. 
Re-engineering. res tocking charge, l o s t  t ime/addi t ional  work, and Contractor markup 
are included i n  the pr ice .  

The time o f  completion was extended seved working days by this change order.  

FUNDING: Orig ina l ly  Contract:  $35,921.39 
h d g e t e d  Fund: 121.0 - General Fund 
Contract  Amount 

Prepared by Sharon 61 aufus , Administrative Ass is tan t  

JLR/SB/mt 

A t  t ac  hrnen t 



CITY O F  LODI 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

PROJECT: Z u ~ o  Field Backstop & Fencing 

Sheet 1 o f  1 
Date 4 - 2 9 - 9 1  

Account No. 121.0-760.94 

CONTRACTOR: Scrimsher & Mineni Construction, Inc. 

You are directed to  make the following changes or do the following work not included 
5n  t.he Plans and Specifications on this contract. 

Description of work t o  be done, estimate of quant i t ies ,  and  prices t o  be paid. 
Specify whether additional work is a t  contract price,  agreed price, or force 
account. 
time as equipment is  actually used and no allowance will be made fo r  idle time. 

- - - - - - - - - - - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

Unless otherwise stated,  ra tes  fo r  rental of equipment cover only such 

Redesign fence t o  provide 4 1/2" O.D. posts, instead 
of 6 5/8" O.D. already approved. 
includes re-engineering, restocking charge, 
l o s t  time/addi tional wcrk, and Contractor mark-up. 

$ 8,556.00 
Agreed upon price 

PERCENT OF 
CONTRACT 

Original Contract Price $ 35,921.39 
Total Cost o f  T h i s  Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost of A l l  Change Orders t o  Date $8,556.00 
Contract Price, including a l l  Change Orders, will be: $ 44,47/.39 

24 X 

24 X 
:+o 

Time of completion will be adjusted as follows: Add 7 Working Days 

Date 4- zg - 91 
Da t e  y - t? -4 1 
Date 4-zc-21 

. f 2 ; ~ O O ; f l ; ;  C C O s i  
or 

The undersigned contractor, having carefully considered the change proposed, agrees, 
i f  this proposal i s  approved, t o  provide a l l  equipment, furnish a l l  materials, except 
as otherwise noted above, perform a l l  services necessary fo r  the work above specified,  
and  accept as f u l l  payment the prices shown above. 

ACCEPTED: Date Contractor 

BY Ti t l  ei 

If  the Contractor does not sign acceptance of this order, the Contractor should refor 
t o  Section 4-1.03A of the Standard Specifications regarding f i l i ng  a written protest  
within the specified time. 


